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NOTICE 
 

REQUEST FOR PROPOSAL 
FOR CONSTRUCTION MANAGEMENT SERVICES (at Risk) 

 
 
 

Sealed proposals for Construction Management Services at Risk (CMAR) will be received in the offices 
of the Harbor Transit, 440 N. Ferry Street, Grand Haven, MI 49417 until August 9, 2024 at 2:00 p.m., 
local time.  Project specifications are available from the Harbor Transit Purchasing Manager.  A non-
mandatory pre-proposal meeting is scheduled for July 29, 2024 from 10:00 am to 11:00 am at the 
City of Grand Haven located at 519 Washington Avenue, Grand Haven, MI 49417. 
 
Proposals shall be subject to all applicable State and Federal laws and subject to financial assistance 
contracts between the Harbor Transit Board of Directors and the United States Department of 
Transportation, under the Federal Transit Act of 1964, as amended, and the Michigan Department of 
Transportation.  The successful CMAR will be required to comply with all applicable Equal Employment 
Opportunity Laws and Regulations.  All proposers will be required to certify that they are not on the 
Comptroller General's list of ineligible CMARs. 
 
The Harbor Transit Board of Directors hereby notifies all proposers that it will affirmatively insure, in 
regard to any contract entered into pursuant to this advertisement, that Disadvantaged Business 
Enterprises will be afforded full opportunity to submit proposals in response to this Request For Proposal 
and will be not discriminated against on the grounds of race, color, religion, sex, handicap, or national 
origin in consideration for an award. 
 
The Harbor Board of Directors reserves the right to postpone, accept or reject any and all proposals, in 
whole or in part, for sound, documentable business reasons, subject to the rules and regulations set 
forth by the Federal Transit Administration and the Michigan Department of Transportation. 
 
No proposal may be withdrawn for at least ninety (90) days after the scheduled closing time of the 
proposals.  An original and three (3) copies plus one electronic copy of the proposal should be submitted 
to the Executive Director. 
 
Scott Borg Harbor Transit 
Executive Director 440 N. Ferry Street 
(616) 842-3220 Grand Haven, MI 49417 
sborg@harbortransit.org 
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1.0: INVITATION FOR PROPOSALS 
 

 
1.1 Invitation 
 
Qualified firms are invited to submit a proposal package as described in Section 3 of the RFP for the 
provision of Construction Management services for the Harbor Transit Administration Building and 
Maintenance Facility.   
 
 
1.2 Introduction 
 
Harbor Transit is seeking the submission of proposals from a construction management (at risk) 
firm interested in constructing the new Harbor Transit Operations Center.   
 

With more than 65 employees, Harbor Transit provides more than 198,000 annual rides to 

residents and visitors in a service area of 55 square miles including the City of Ferrysburg, City of 

Grand Haven, Grand Haven Township, Village of Spring Lake, and Spring Lake Township. Harbor 

Transit provides an on-demand, curb-to-curb transit system. Visit harbortransit.org for more 

information.  

 

Fleet – 29 accessible buses 

Service Area – 55 sq miles 

 

The new HQ facility will house administration, maintenance, and vehicle storage. The bus storage 

garage will be approximately 50,000 sq ft. and the maintenance facility will house 4 maintenance 

bays. 
 
 

1.2.1 BACKGROUND INFORMATION 
 
Harbor Transit is the transit authority that provides a variety of public transportation services 
for the 55 square mile area that includes the City of Ferrysburg, City of Grand Haven, Grand 
Haven Township, Village of Spring Lake, and Spring Lake Township. It is organized and 
operates under Michigan Public Act 196 of 1986. 
 
Harbor Transit operates on demand service with seasonal trolley and beach express deviated 
routes.  
 
The activities of Harbor Transit are overseen by an 11-member board of directors that 
represent the entire service area. 
 

 
1.2.2 HARBOR TRANSIT ADMINISTRATION BUILDING AND MAINTENANCE FACILITY 
DESCRIPTION 
 
The purpose of the Harbor Transit Operations Center is to store and maintain the vehicles 
that provide enhanced transit access to centers of residential, employment, recreational and 
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educational opportunities within the 55 square mile service area.  The Harbor Transit service 
area is experiencing significant growth and the Authority needs to anticipate the need for 
more service, exceeding the capacity of the current garage and administration facility. 
Estimated completion date of construction is anticipated by spring of 2026, contingent on 
approvals from authorities having jurisdiction.  

 
 
Project Schedule 
 
The following information is a tentative schedule for the Harbor Transit Operations Center.  
The schedule is subject to availability of funding, contracting methods, and review times by 
various agencies.  
 

 

           Tentative Schedule for Construction of Harbor Transit Operations Center 
 

     TASK                                                                                      DATE 

Schematic Design Complete 
Design Development TBD 
Construction Documents TBD 
Bidding TBD 
Award of Contracts TBD 
Construction TBD 

 
 
Project Organization 
 
Planning for the new headquarters facility and transfer station facility is being done by Harbor 
Transit in close coordination with Grand Haven Township, the City of Grand Haven, Ottawa 
County, and the Department of Transportation.  Although Harbor Transit is responsible for 
project development, the overall project requires coordination and approval from Grand 
Haven Township and with other significant entities.  The selected construction manager will 
report directly to Harbor Transit.  

 
1.3 Plan of Activities 
 
Pre-Proposal Conference:  A non-mandatory pre-proposal meeting will be held at the City of Grand 
Haven located at 519 Washington Avenue, Grand Haven, MI 49417 on July 29, 2024 at 10:00 AM 
to further clarify the scope of the proposed project.  Harbor Transit staff and consultants will be 
present to give a project overview and answer any questions related to the project.  
 

“Attendance at this meeting is not a prerequisite but is highly advised.” 
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1.4 Budget and Funding 
 
The administration building and maintenance facility has a total budget of approximately $20,000,000 
based on a spring 2025 start of construction.  The above project total does not include A&E and 
construction contingency.  Funding for this project will come from Federal (80%) and State (20%) 
capital grants. 
 
1.5 Schedule 
 
A detailed schedule for the construction of the headquarters facility and transfer station is to be 
developed by the Construction Team, comprised of the Construction Manager, Architect, and the 
Harbor Transit Project Manager. 
 
1.6 Professional Contracts  
 
Harbor Transit will use a modified AIA A133 CMC contract for Construction Manager services.  In 
addition, all or part of the proposal submitted in response to this RFP by the Construction 
Management firm will include clauses in Sections 6-7-8-9 will be incorporated into the contract.   
 
Based on the architectural program, the Harbor Transit Board of Directors retained the architectural 
team of Progressive AE to perform the programming and schematic design. 

 
 
1.7 RFP Schedule 
 

Issue RFP  July 15, 2024 
Non-Mandatory Pre-Proposal Meeting  July 29, 2024 @ 10:00 am 
Questions/Clarifications  August 1, 2024 @ 5:00 pm 
Response to Questions  August 5, 2024 
Proposals Due  August 9, 2024 @ 2:00 pm 
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2.0 SCOPE OF WORK 
 

 

2.1 Required Construction Manager At Risk (CMAR) Services 

The CMAR is being selected prior to construction in order to provide Harbor Transit and its Design 
Team with expertise and experience that will assist in Project decision making, and to ensure that 
procedures are implemented to aggressively manage the construction costs and schedule.  The 
design must allow for economical and efficient methods for construction, and construction must be 
phased to maintain a high level of service to the public.  Harbor Transit seeks the CMAR who can 
best provide the above services, manage a technically complex project, and coordinate the multiple 
disciplines and tasks of this Project. 

The services requested of the CMAR will be provided in two phases, generally described below: 

(1) Preconstruction Services.  Provide consultation and work with Harbor Transit and its 
Design and Engineering Team during the planning and design of the Project including, but 
not limited to, constructability reviews, value engineering, scheduling, estimating costs, and 
subcontracting services.  

(2) Construction Services.  Management of Project bidding and completion of the construction 
work within the Guaranteed Maximum Price (GMP) and Project schedule including, but not 
limited to, value engineering, scheduling, estimating, subcontracting services, coordinating 
and managing the building process and consultation and work with the Design and 
Engineering Team and Harbor Transit.  The GMP will be approved and agreed on or after 
the various bid packages have been received. 

The Construction Manager and the Construction Manager's firm will not be permitted to 
perform any construction services directly. 
 

The scope of services anticipated to be provided by the CMAR are more particularly summarized 
below. 

2.2 Preconstruction Services 

 2.2.1 Preconstruction services shall be provided under the terms of the Contract executed by 
Harbor Transit and the successful Proposer, which Contract shall include the Standard Form 
of Agreement between Owner and Construction Manager - AIA A133 CMC contract, as 
modified by Harbor Transit. Harbor Transit will evaluate Proposals submitted by the due time 
and date listed on page 1 of this RFP in accordance with Section 2 of this RFP. 

 2.2.2 The scope of preconstruction services under the Contract are identified by task order 
number below.  However, it is anticipated that the final description of preconstruction services 
will be negotiated prior to execution of the Contract. 

 

The CMAR shall provide a dedicated Project Manager and support staff beginning with Notice to 
Proceed (NTP) for Preconstruction Phase Services and continuing throughout the Project as 
necessary to complete all Preconstruction Phase Services.  The CMAR’s Project Manager will be 
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available to the Project as his/her first priority and allow enough time to meet those tasks required 
in the Contract Documents.   

 

The Project Manager’s responsibilities include, but are not limited to:  

 Ensure that FTA Guidance of Circular 4220.1f, Construction Project Management Handbook, 
and elsewhere as applicable is followed. 

 Attendance and participation at meetings.  

 Public involvement events with the media including Harbor Transit requested interviews, if 
necessary. 

 Seeking out qualified minority and woman owned businesses and assisting Harbor Transit 
consultants with DBE reporting. 

 Compliance with Buy America and all other relevant Federal requirements including  
BIL-FHWA. 

 Preparation of a subcontracting plan.  

 Cost estimating.  

 Participation in Design Team collaborative discussions and problem- solving sessions. 

 Research and development of documents and materials for Harbor Transit on topics specific 
to the risks and issues on the Project. 

 Review and make recommendations to the owner regarding construction bid solicitation 
documents. 

 Participate in preparation and review of third-party agreements (including utilities, local 
agency, and others), as needed. 

 Participate in the preparation of Project environmental and construction permits. 

 Schedule preparation and Work sequencing. 

 Related Project management activities as directed by Harbor Transit.  

 Other duties as required by the owner. 

 

Task Order Number 

1. Project Bid-Item List and Construction-Cost Estimates - Prior to the submittal of the 
proposed GMP by the CMAR, the CMAR shall prepare and submit complete bid-item lists 
for the Work Package to Harbor Transit for their use.  The CMAR shall develop these bid-
item lists and estimates in conformance with Harbor Transit procedures or a format 
established and provided by the Design Team.   

 
      After the bid-item list and work items within each bid item has been established, the CMAR 

shall develop a detailed cost estimate.  All cost estimates shall be open-book estimates.  
The CMAR shall submit quantity calculations and unit-cost justification for all bid items.  The 
CMAR shall provide the source of construction production rates used to determine the unit 
costs for the bid items.   
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      In the event that unique items of Work are required, the CMAR shall provide a list of the 
Work items, along with justification for why each item of Work is required. 

 
     The CMAR shall submit an MS Excel spreadsheet with all construction cost bid items broken 

out by the major work categories, including, the Garage/Admin Facility and all of its 
components and systems, Support Facilities, site work and systems in a format agreed to by 
the Design Team.  The CMAR’s estimates shall be in the agreed-to format to facilitate 
quantity and reconciliation.  The Project construction-cost estimate shall be independently 
prepared by the CMAR and shall reflect unit-cost prices that are current, specific to the 
location of the Project, and related to the complexity of the Project. 

 
2. Course of Construction - Submit written "course of construction" plan to Harbor Transit 

for review and approval, which plan shall address proposed construction phasing, staging, 
and field office needs; parking requirements during construction; construction equipment 
storage and use of public roadways; coordination of work with public, including utility 
disruptions; protection of private and public properties; dirt/debris mitigation; storm water 
drainage management; temporary facilities; construction zone pedestrian and vehicular 
traffic management, including signage, noise, and vibration control; work hours, including 
number of shifts and weekends; temporary road closures or detours; emergency vehicle 
provisions; maintenance of access to all properties; public and worker safety protections; 
construction restrictions during special events; and security and maintenance of 
construction work zones.  Revise and resubmit the plan, as necessary. 

 
3. 70% of Final Design and Construction Drawings - Review 70% final design and 

construction drawings and specifications, identify revisions to improve clarity for bidding, 
and propose revisions that reduce construction costs and time of performance.  Provide 
value engineering, constructability, and material availability review.  

 
4. Constructability Reviews and Recommendations - The CMAR shall provide the staff 

necessary to work collaboratively with the Design Team to answer questions and provide 
recommendations on constructability.  The CMAR shall have 14 calendar days following 
receipt of each Design Team submittal to provide written comments and red-lined drawings 
to Harbor Transit.  The comments and red-line drawings should focus on substantive 
concerns, issues, and clarifications to improve the quality of the drawings and 
specifications.  The purpose of the reviews is to reduce risk, schedule and/or cost of the 
Project and to improve the Project to meet the goals of Harbor Transit.  Harbor Transit 
anticipates that both the CMAR’s Project Manager and the personnel performing 
constructability review services will participate in the development of the review comments.   

 
     Review all final construction documents, identify revisions that improve clarity for bidding, 

reduce construction costs and time of performance, and eliminate areas of conflict or 
overlapping in work to be performed by subcontractors. 

 
      Identify any long lead items in a letter to Harbor Transit that should be procured prior to 

completion of 100% final design so that the milestone schedule is met. 
 

5. Finalize Contracting Plan - Work with Harbor Transit to finalize a contracting plan for 
accomplishment of all construction.  Recommend division of the work to facilitate bidding 
and award of trade contracts.  Recommend which work, if any, should be procured through 
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value-based competitive selection, in lieu of low bid.  Identify the plan to manage any 
CMAR who is not performing in accordance with the Project's requirements for budget 
control, on time schedule performance, safety, and quality control. 

 
6. (a) Project Scheduling - The CMAR shall develop and maintain the Project’s Baseline 

CMAR Schedule (including Preconstruction Phase tasks, design, and construction 
activities).  The schedule will include Critical Path elements of the Work including design 
schedule and deliverables, overall quality assurance activities for Design and Construction, 
right-of-way, third-party agreements, in-water work windows, permitting, Early Work 
Packages, construction activities, utility relocations, construction stages, lane closures, and 
shifts.  The CMAR will consult with the Design Team and Harbor Transit for design and 
permitting activities.  The Project schedule will be updated monthly to incorporate actual 
dates and percent complete of ongoing activities.  Harbor Transit shall have access to the 
Microsoft Project files for the base and updated schedules at all times.   

 
 (b) Base Schedule - The CMAR shall provide the base schedule for the entire Project 

duration within 45 calendar days of NTP for Preconstruction Phase Services.  Harbor 
Transit will review and comment on the base schedule within 10 calendar days of 
submission.   

 
 (c) Monthly Updates and Schedule Review - The CMAR shall meet monthly with other 

members of the Design Team to review these schedules and discuss tasks, percentages of 
completion, changes in sequences to optimize Work, construction windows, and any other 
possible options for reducing schedule and cost impacts.  Monthly CPM schedules shall be 
provided to Harbor Transit for approval in color hard copy (four hard copies) and electronic 
formats (Adobe PDF and Microsoft Project format).   

 
7. Public Meeting - Attend and participate in public meetings, as requested by Harbor Transit, 

to assist in resolution of any Project-related issues. 
 

8. Construction Cost Estimating - Prepare and submit to Harbor Transit, for review, 
construction-cost estimates at the Schematic Design Phase, the Design Development 
Phase, and when the design and construction documents are 70% complete and 100% 
complete.  If a preliminary construction-cost estimate is exceeded, identify feasible cost-
reducing options, including projected cost savings offset with any additional design costs, to 
bring construction costs for the line segment within the estimate.  Revise and resubmit the 
estimates, as necessary. 

 
9. Safety Plan - Prepare and submit to Harbor Transit, for review and approval, a safety plan 

in compliance with current OSHA and MDOT requirements for use during construction.  
Revise and resubmit plan, as necessary. 

 
10. Quality Control Plan - Prepare and submit to Harbor Transit, for review and approval, a 

quality control plan in compliance with FTA, Grand Haven Township and Ottawa County 
field quality control inspection requirements and material testing QA/QC procedures for 
use during construction.  Revise and resubmit plan, as necessary. 
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11. Hazardous Materials - Prepare and submit to Harbor Transit, for review and approval, a 
plan to handle unanticipated hazardous materials that may be encountered during 
construction.  Revise and resubmit plan, as necessary. 

 
12. Erosion Control Plan - Prepare and submit an erosion control plan to Harbor Transit, for 

review and approval, to manage storm water runoff and maintain water quality during 
construction in accordance with the appropriate jurisdictional criteria.  Plans shall be 
prepared under the supervision of and stamped by a licensed professional engineer of the 
State of Michigan.  Revise and resubmit plan, as necessary. 

 
13. Safety Certification Plan - Work with Harbor Transit as requested to prepare a safety 

certification plan for use during and for close out of construction. 
 

14. Guaranteed Maximum Price - Once bid packages for the various trades have been 
received and evaluated, the CMAR will prepare and submit a construction cost estimate 
that, when agreed to by Harbor Transit, will become the Guaranteed Maximum Price 
(GMP).  GMP shall include the total sum of the preconstruction fee, the CMAR fee, general 
conditions and the Cost of the Work as more fully described in the Standard Form. 

      The CMAR shall meet with Harbor Transit and Design Team to review the GMP proposal 
and the written statement of its basis.  If Harbor Transit or Design Team discovers any 
inconsistencies or inaccuracies in the information presented, they shall promptly notify the 
CMAR, who shall make appropriate adjustments to the GMP proposal, its basis, or both.  

 
      If the initial GMP construction cost estimate appears to be exceeding Harbor Transit's 

established construction budget, the CMAR shall notify Harbor Transit accordingly and 
propose how to complete the work within budget.  

 
      If Harbor Transit and the CMAR cannot agree on a GMP, Harbor Transit reserves the right 

to terminate the CMAR contract and procure the work in an alternative manner as Harbor 
Transit deems appropriate.  

 
      In the event of early termination, Harbor Transit will compensate the CMAR contractor 

based upon work performed prior to the termination. 
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2.3 Construction Services 

Construction phase services will be provided under the terms of the Contract executed by 
Harbor Transit and the successful Proposer, which Contract shall include Standard Form of 
Agreement between Owner and Construction Manager AIA A133 CMC and the General 
Conditions of the Contract for Construction – AIA Document 201, which may be modified by 
Harbor Transit.  The scope of the CMAR construction services will include the following items, 
many of which will be started in the preconstruction phase and executed in the construction 
phase: 

(1) Solicit and publicly conduct subcontractor bidding for all construction work in 
accordance with all applicable federal and state public bidding requirements.    

(2) Maintain a qualified, full-time Superintendent with needed staff at the job site to 
coordinate and provide direction of the work.  Include an explanation of who will 
manage quality control and Project scheduling. 

(3) Maintain the critical path schedule and keep Harbor Transit and the Design Team fully 
advised of work progress status.  Maintain and update construction phasing as the 
work progresses according to the adopted Project Management Plan (PMP) 

(4) Develop and monitor an effective system for Project cost control; provide monthly 
reports of actual costs and work progress as compared to cost estimates and 
scheduled work progress.  Meet with the Project Team bi-weekly to manage change 
orders, RFI’s, etc.  Provide supporting information for any variances as requested by 
Harbor Transit and the Design Team; maintain cost accounting records, provide 
Owner access to these records, and preserve for at least three years after final 
payment. 

(5) Establish an effective quality control plan for all construction and inspect the work as 
it is being performed to assure that materials furnished and quality of work performed 
are in accordance with the plan and construction documents. 

(a) Project Records - The CMAR shall maintain Project Records so that they 
include this Contract and all Project reporting, test results, survey records, 
engineering computations, assumptions, working drawings, meeting minutes, 
correspondence, memos, transmittals, notes, and other written materials 
generated in the course of performing the Work identified in the Contract 
Documents for the Project.  The CMAR’s compiling of Project Records shall 
be an ongoing task, commencing upon receipt of NTP for Preconstruction 
Phase Services from Harbor Transit, incorporating documents as they are 
generated, and continuing through completion and Final Acceptance.  Project 
Records shall be available for review by Harbor Transit, at the CMAR’s office, 
at any time.  Project Records shall be submitted to Harbor Transit within 30 
calendar days of request, or 30 calendar days following completion and 
acceptance of the Work by Harbor Transit. 

(6) Establish job-site safety program.  

(7) Perform inspections during construction. 

(8) Strict adherence to Davis-Bacon requirements. 

(9) Require compliance with Buy America regulations for all procurements. 
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(10) Establish programs for maintaining current job-site records, labor relations, and DBE 
participation, as a minimum. 

(11) Work with Harbor Transit and Grand Haven Township to obtain permits for contractor-
designed portions of the work.  

(12) Review and process all applications for payment by sub-contractors and material 
suppliers in accordance with the terms of their contract.  Review and resolve, on 
behalf of Harbor Transit, all subcontractors’ and/or material suppliers’ requests for 
additional costs.   

(13) Schedule and conduct job meetings to ensure orderly progress of the Work.  Prepare 
and distribute records of the meetings to meeting attendees, Harbor Transit, and the 
Design Team. 

(14) Resolve, in connection with Harbor Transit, all disputes that may arise between 
subcontractors and/or suppliers as a result of the construction.   

(15) As construction is completed, the CMAR shall provide the following close-out 
services: 

(a) Perform the necessary work to satisfy Harbor Transit that the Administration 
Building and Maintenance Facility operates as designed before the facility is 
deemed substantially complete.  This service is known as commissioning.   

(b) Convene and conduct Final Inspection in conjunction with A/E firm. 

(c) Coordinate and expedite the submittal of record documents.  

(d) Organize and index operations and maintenance manuals. 

(e) Provide all required training of Harbor Transit personnel in the operation of 
installed equipment and systems. 

(f) Coordinate and Manage As-built Documentation Activities. 

(g) Assist in securing occupancy permits. 

(h) Provide continuing change order review and processing services. 

(i) Prepare final report of all construction costs.  Assist in Harbor Transit audit of 
final cost report and all supporting documentation.  Provide lien waivers from 
all subcontractors and material suppliers. 
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2.4 Special Requirements 

Prior to completion of the Construction Documents used for bidding, the CMAR shall contact 
potential subcontractors and material suppliers to encourage their interest in bidding on the 
Work.  Except as otherwise provided by the Contract Documents, the CMAR shall 
subcontract the Work to subcontractors other than the CMAR, its subsidiaries, or other 
affiliates.  Further, the CMAR shall comply with all applicable federal and state bidding 
requirements for the solicitation of bids, including the encouragement of DBE, unions and 
apprenticeships participation in bidding on the work. 

It is the objective of Harbor Transit to obtain the best value for the funds expended.  
Competition is the preferred method of assuring the best value for the least cost.  Unless 
specifically waived in writing by Harbor Transit, the selection of all subcontractors shall be 
made by competitive bid or quotes in a manner that will not encourage favoritism or 
substantially diminish competition.  The CMAR will be expected to publicly conduct the sub-
bidding of all construction work including, where applicable, developing a subcontractor 
prequalification process for critical items of work.  This will include the following: 

(1) All bids for work valued at more than $5,000 are required to be sealed, written, and 
submitted to a specific location at a specific time.  A Harbor Transit representative will 
be present during bid openings.  The CMAR shall provide an analysis of bids to 
Harbor Transit.   

(2) Solicitations for bids shall be advertised at least ten (10) business days in advance of 
the bid opening.  Solicitations shall be advertised on the Harbor Transit website. 

(3) The CMAR shall attempt to obtain a minimum three (3) bids for each package 
of work bid. 

The award of subcontracts by the CMAR shall be subject to the following: 

(1) Harbor Transit concurrence in the award of subcontracts is required, with some 
specific exemptions as outline in the Contract. 

(2) Advance approval by Harbor Transit is required for any sole-source subcontract 
awards. 

The CMAR shall pass all flow-through federal and state regulations onto the subcontractors.  
At a minimum, all workers on this Project shall be paid in accordance with the provisions of 
the Davis-Bacon Act. 
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3.0:  CONTENT OF PROPOSAL 
 

 
3.1 Cover Letter 
 
The proposal must include a cover letter that identifies the proposing firm/organization, mailing 
address, contact person, and telephone number.  The cover letter must acknowledge the receipt of 
all addenda issued to the Request For Proposal (RFP) and be signed by the individual who is 
authorized to negotiate and execute a contract on behalf of the proposing firm/organization. 
 
3.2 Qualifications of Respondents 
 
The evaluation of the proposals and subsequent contract award shall be based on considerations of 
the firm’s ability to perform the services described herein.  As a method of selection and award, major 
consideration shall be given (but not limited) to: 

 
1. The successful completion of previous government projects comparable in design, scope, 

and complexity by the CMAR to be assigned to this project.  Provide owner contact name 
and phone number for each project. 

 
2. The resumes and experience of the key staff assigned to the project.  
 
3. A list of owners, architects and engineers for whom the CMAR has provided construction 

management services.  (Name, firm, email address and telephone number.)  The specific 
dollar amount of the construction project should also be listed for comparison purposes. 

 
4. The demonstrated ability of the CMAR to work cooperatively with owners and architects 

throughout the project to display leadership and initiative in performing tasks, and to act in 
harmony with the team as each performs his/her designated contractual responsibilities. 

 
5. The demonstration of successful management systems for the planning, organizing and 

monitoring of construction projects. 
 
6. The CMAR’s knowledge and experience in the use of Value Engineering. 
 
7. The ability of the Construction Manager to procure bidders on all phases of the work, to 

deliver materials and equipment on schedule, and to maintain maximum productivity and 
quality workmanship.  Provide references of contractors with whom CMAR worked on 
comparable projects. 

 
8. The firm’s willingness to encourage and solicit participation of qualified minority and women 

contractors consistent with the principle of utilizing the most highly qualified and competitive 
firms, the firms affirmative action plan concerning its work force and procurement practices, 
and the firms record on policies of non-discrimination on the basis of race, creed, color, sex, 
or national origin in its employment or procurement practices. 

 
9. The CMAR’s experience in taking corrective action when deviations from standards of quality, 

time and budget have been identified.  Include examples with your proposal. 
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10. The CMAR’s experience in producing reports and other communication devices necessary 
to keep the Owner aware of project status at all times.  Samples must be provided. 

 
3.3 Proposal Format 
 

1. 8 ½” x 11” softbound sheets with a maximum of 25 – double sided pages. 
 

2. Set forth the approach to fulfilling all the requirements listed herein. 
 

3. Provide other materials documenting the CMAR’s experience, requested references and 
samples. 

 
4. Proposal contents are to follow the outline from under “Criteria for evaluation.” 
 
5. The cost proposal should be filled out with the following items to be included: 

 
 Pre construction services stipulated sum 
 Fixed Fee (expressed as a percentage).  This amount shall be divided into 

overhead and profit. 
 Staff allowances (by category – Project Director, Project Mgr., Project 

Superintendent, etc. showing total hours and total dollars). 
 General Conditions (list categories and costs). 

 
6.  Provide an overhead rate on direct labor,  

 
A) Provide an audited copy of overhead rates for the most recent fiscal year. 
 

7. Submit one original and three copies and one electronic copy. 
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3.4 DBE Information 
 
Information on any Disadvantaged Business Enterprise (DBE) participation shall be 
submitted.  Harbor Transit has established a DBE Participation Policy Statement and 
although no DBE participation goal is being mandated for the CMAR services based on local 
availability, DBE participation is encouraged wherever it is appropriate, cost effective and 
meets the goals of the prime contractor.  Specific information regarding the policy and goals 
is provided in Section 6: Instructions to Proposers, 6.27.  If DBE services are utilized, that 
information shall include, at a minimum,: 
 
• A description of any DBE firm(s) and the work it (they) will perform. 
• Evidence of the firm’s DBE certification. 
• Estimated value of services to be performed and/or materials to be provided by DBE 

firm(s) under the proposal. 
 
 
3.5 Firm Certification 
 

The following items shall be completed and submitted as part of the proposal.  Compliance 
with these requirements is mandatory for contract award. 
 

• DBE Participation Form 
• Certification of Lower-Tier Participants (Subcontractors) Regarding Debarment, 

Suspension, and Other Ineligibility and Voluntary Exclusion 
• Certification of Primary Contractor Regarding Debarment, Suspension, and Other 

Responsibility Matters 
• Certification of Restrictions on Lobbying 
• Buy America Certification 
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4.0: EVALUATION OF PROPOSALS 
 

 

4.1 Interview and Selection Process  
 
The Selection Committee will be comprised of Harbor Transit’s Executive Director and Harbor Transit 
staff.  It may also include technical consultants. They will review each proposal and select the most 
qualified ones for further consideration.  The initial selection criteria will include, but not be limited to, 
such factors as number and level of experience of staff assigned to this project, methodology of 
managing the project, references of projects of similar size and complexity.   
 
Those firms selected may be required to give an oral presentation to the Selection Committee.  If 
required, the purpose of the presentation will be to clarify the proposals and ensure a mutual 
understanding of the project.  All key members of the project team will be required to attend.  Upon 
notification the selected firms will submit a fixed fee proposal to the Selection Committee.   
 
Harbor Transit reserves the right to conduct interviews with those proposers in a competitive range in 
person, by phone or by video conference.  The original scoring of the non-price criteria may be modified 
based on the results of the interview. 
 
Any materials or documents produced as a result of this agreement become the exclusive property of 
Harbor Transit.  Harbor Transit retains the rights to use or duplicate the information for the project.  
Information submitted is subject to the Michigan Freedom of Information Act and may not be held in 
confidence after the proposals are opened. 
 
4.2 Criteria for Evaluation 
 
The proposals will be evaluated with regard to the factors set forth below. They are presented in their 
relative order of importance by section.  No points will be awarded for the certifications but failure to 
sign and return the certifications may lead to disqualification. Price is relatively less important than the 
other criteria as a whole and Harbor Transit reserves the right to award to other than the lowest price 
proposal. 
 

1. Capacity to Perform 
A. Experience of the Firm  
B. Depth of the Firm 
C. Similar type of projects 
D. Similar size of projects 
E. Understanding of Project 
F. Knowledge of Building / Project Type 
G. Interest/Commitment 
 

2. Management  
A. Organizational Concepts 
B. Methodology of Managing the Project 
C. Administrative Ability 
D. Local Knowledge and Experience 
E. Non-Discrimination Methods 
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F. Knowledge of Buy America requirements and all other relevant Federal requirements 
including BIL-FHWA. 

G. Knowledge of Building type 
 

3. Proposal Price  
A. Price will be evaluated using the following formula: 

Lowest price proposal / price being evaluated * available points 
 

4.  Previous Work  
A. References 
 

5. Firm Certifications (Must all be completed) 
 

• DBE Participation 
• Certification of Restriction on Lobbying  
• Certification of Debarment (Primary Contractor)  
• Build America, Buy America 
• Iran Sanctions  

 
A) If any work is to be subcontracted to another firm(s), the proposal must include the above 

firm and staff qualification information for each subcontractor, a description of the services 
the firm(s) will be performing and estimated fees for their services. 
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5.0: PROPOSAL SUBMISSIONS 
 

 

Harbor Transit will receive sealed proposals until August 9, 2024, at 2:00 p.m. local time.  Proposals 
shall be submitted to: 
 

Scott Borg, Executive Director 
Harbor Transit  
440 N. Ferry Street  
Grand Haven, MI 49417 
 

One (1) original and three (3) copies of the proposal are to be submitted.  In addition, an electronic copy 
of the proposal (Thumb Drive) shall also be submitted.  Harbor Transit assumes no responsibility for 
the premature opening of sealed proposals that do not have this label attached.  Proposals must be 
accompanied by a signed statement acknowledging the receipt of any addenda issued to this 
RFP. 
 
If the proposal is submitted by mail, it shall be mailed a minimum of three (3) days prior to the submittal 
date.  The proposal envelope shall be postmarked by the U.S. Postal Service or other mail service.  
Postage meter dates are not acceptable.  Proposals mailed less than three (3) days prior to the submittal 
date and received after the submittal deadline will not be accepted.   
 
It is anticipated that recommendations on contract awards will be presented to the Harbor Transit Board 
of Directors in August, 2024.  Board action authorizing contracts will be requested at that time, with the 
execution of agreements as soon as possible thereafter.  Harbor Transit reserves the right to modify 
the schedule described below, or to withdraw this RFP, at any time without prior notice.  Harbor Transit 
also makes no representations that any agreement will be awarded to any proposer responding to this 
RFP. Harbor Transit expressly reserves the right to reject any and all proposals for sound, 
documentable business reasons or to waive any irregularity or informality in any proposal and to be the 
sole judge of the suitability of the services to be rendered. 
 
All issues related to the submission of the proposal, price proposal, completion of forms, evaluation 
procedures, contracts, etc., shall be directed to: 
 
Scott Borg 
Executive Director  
Harbor Transit  
sborg@harbortransit.org 

 
All questions and answers will be posted on Harbor Transit’s website at harbortransit.org 
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INTERURBAN TRANSIT PARTNERSHIP (ITP) d.b.a. THE RAPID 

 

 

CERTIFICATION OF RESTRICTIONS ON LOBBYING 
Applies to All Contracts over $100,000 

I,____________________________________________________________________, hereby 

certify 

 (Name and title of official) 

on behalf of ______________________________________________________________ that: 

(Name of Bidder/Company Name) 

1. No federal appropriated funds have been paid or will be paid, by or on behalf of the 

undersigned, to any person for influencing or attempting to influence an officer or employee 

of any agency, a Member of Congress, and officer or employee of Congress, or an employee 

of a Member of Congress in connection with the awarding of any federal contract, the making 

of any federal grant, the making of any federal loan, the entering into of any cooperative 

agreement, and the extension, continuation, renewal, amendment, or modification of any 

federal contract, grant, loan, or cooperative agreement. 

2. If any funds other than federal appropriated funds have been paid or will be paid to any person 

influencing or attempting to influence an officer or employee of any agency, a Member of 

Congress, and officer or employee of Congress, or an employee of a Member of Congress in 

connection with the federal contract, grant, loan, or cooperative agreement, the undersigned 

shall complete and submit Standard Form – LLL, “Disclosure Form to Report Lobbying,” in 

accordance with its instructions. 

3. The undersigned shall require that the language of this certification be included in the award 

documents for all sub-awards at all tiers (including sub-contracts, sub-grants and contracts under 

grants, loans, and cooperative agreements) and that all sub-recipients shall certify and disclose 

accordingly. 

This certification is a material representation of fact upon which reliance was placed when this 

transaction was made or entered into. Submission of this certification is a prerequisite for making or 

entering into this transaction imposed by 31 U.S.C. § 1352 (as amended by the Lobbying Disclosure Act 

of 1995). Any person who fails to file the required certification shall be subject to a civil penalty of not 

less than $10,000 and not more than $100,000 for each such failure. 

The undersigned certifies or affirms the truthfulness and accuracy of the contents of the statements 

submitted on or with this certification and understands that the provisions of 31 U.S.C. Section 3801, 

et seq., are applicable thereto. 

 

Name of Bidder/Company Name ______________________________________________________  

Signature of Authorized Representative ____________________________________ Date __________ 

Type or Print Name and Title of Authorized Official ________________________________________  

 



CERTIFICATION OF PRIMARY CONTRACTOR REGARDING DEBARMENT, SUSPENSION, AND 

OTHER RESPONSIBILITY MATTERS 

Applies to All Contracts over $25,000 

 

 

 

 
The Primary Contractor,  , certifies to the best of its knowledge and belief, 
that it and its principals: 

 

1. Are not presently debarred, suspended, proposed for debarment, declared ineligible, or voluntarily 
excluded from covered transactions by any Federal department or agency; 

 
2. Have not within a three (3) year period preceding this proposal been convicted of or had a civil 

judgment rendered against them for commission of fraud or a criminal offense in connection with 
obtaining, attempting to obtain, or performing a public (Federal, State or Local) transaction or contract 
under a public transaction; violation of Federal or State antitrust statutes or commission of 
embezzlement, theft, forgery, bribery, falsification or destruction of records, making false statements, 
or receiving stolen property; 

 
3. Are not presently indicted for or otherwise criminally or civilly charged by a governmental entity 

(Federal, State, or Local) with commission of any of the offense enumerated in paragraph (2) of this 
certification; and 

 

4. Have not within a three (3) year period preceding this application/proposal had one (1) or more public 
transactions (Federal, State, or Local) terminated for cause or default. 

 
If the above named Primary Contractor is unable to certify to any of the statements in this certification, the 
Primary Contractor shall attach an explanation to this certification. 

 
The Primary Contractor,  , certifies or affirms the truthfulness and accuracy 
of the contents of the statements submitted on or with this certification and understands that the provision 
of 31 U.S.C. Section 3801 et seq. are applicable thereto. 

 
 
 
 

Signature and Title of Authorized Official 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



VENDOR CERTIFICATION THAT IT IS NOT AN 

“IRAN LINKED BUSINESS” 

 
Pursuant To Michigan law, (the Iran Economic Sanctions Act, 2012 PA 517, MCL 129.311 et 
seq.), before accepting any bid or proposal, or entering into any contract for goods or services 
with any prospective Vendor, the Vendor must first certify that it is not an “IRAN LINKED 
BUSINESS,” as defined by law. 

 

 
Vendor 

 

Legal Name 
 

Street Address 
 

City 
 

State, Zip 
 

Corporate I.D. 
Number/State 

 

Taxpayer I.D. # 
 

 

The undersigned, with: 1) full knowledge of all Vendors business activities, 2) full knowledge of 
the requirements and possible penalties under the law MCL 129.311 et seq. and 3) the full and 
complete authority to make this certification on behalf of the Vendor, by his/her signature below, 
certifies that: the Vendor is NOT an “IRAN LINKED BUSINESS” as required by MCL 129.311 et 
seq., and as such that Vendor is legally eligible to submit a bid and be considered for a possible 
contract to supply goods and/or services to the County of Ottawa. 

 

Signature of Vendor’s 
Authorized Agent: 

 

Printed Name of 
Vendor’s 
Authorized Agent: 

 

Witness Signature: 
 

Printed Name of 
Witness: 

 

 
 

 



BUILD AMERICA - BUY AMERICA CERTIFICATE 

Applies to All Construction Contracts and Acquisition of Goods or Rolling Stock valued at more than $150,000 

 

Pursuant to Section 165 of the Surface Transportation Assistance Act of 1982, as amended by Section 337 of the 

Surface Transportation and Uniform Relocation Assistance Act of 1987, FTA regulations at 49 CFR, Part 661, and at 

49 CFR, Part 663, and guidance issued by FTA including the Infrastructure Investment and Jobs Act (“IIJA”), Pub. L. 

No. 117-58, which includes the Build America, Buy America Act (“the Act”). Pub. L. No. 117-58, §§ 70901-52. Section 

70914, all bidders shall submit the following certificate with their bid or proposal. Failure to submit this certificate 

will automatically disqualify the bidder from consideration of a Contract award for this Project. An exemption from 

the "Buy America" requirements may be sought by ITP if grounds for an exemption exist. 
 

Please check the appropriate box (661.6 or 661.12) then complete remainder of form. 
 

§661.6 Certification requirements for procurement of steel, construction materials or manufactured products. 

 

If steel, iron, construction materials or manufactured products (as defined in §§661.3 and 661.5 of this part) are being 

procured, the appropriate certificate as set forth below shall be completed and submitted by each bidder or offeror in 

accordance with the requirement contained in §661.13(b) of this part. 

 

§661.12 Certification requirement for procurement of buses, other Rolling Stock and associated equipment. 

 
If buses or other rolling stock (including train control, communication, and traction power equipment) are being 

procured, the appropriate certificate as set forth below shall be completed and submitted by each bidder in accordance with 

the requirement contained in §661.13(b) of this part. 

 

Certificate of Compliance with Buy America Requirements 

The bidder or offeror hereby certifies that it will comply with the requirements of 49 U.S.C. 5323(j)(1), and the 

applicable regulations in 49 CFR part 661 for Goods including the Infrastructure Investment and Jobs Act (“IIJA”), 

Pub. L. No. 117-58, which includes the Build America, Buy America Act (“the Act”). Pub. L. No. 117-58, §§ 70901-52. 

Section 70914 or for 49 CFR 661.11 for Rolling Stock. 

 

DATED:   
 

COMPANY:   
 

SIGNATURE:   
 

PRINTED NAME:   
 

TITLE:   
 

Certificate of Non-Compliance with Buy America Requirements 

The bidder or offeror hereby certifies that it cannot comply with the requirements set forth above. 

 

DATED:   
 

COMPANY:   
 

SIGNATURE:   
 

PRINTED NAME:     
 

TITLE:   


	Iran Linked Business

